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ESTIMATE RUN 01/09/2018

ESTIMATE SUMMARY 08:03:06

CONTID: C20191         ESTIMATE NO: 0003 PROG 2005

PCN: 20191-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US36 D-15-X & D-15-I PERCENT TIME:

PROJECT NO: ER0361-115                    

PR US36 D-15-X & D-15-I

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,408,663.50 PARTICIPATING $ $ 370,284.80

AWARD PROJECT AMT: 7,680,036.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 4,880.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,108.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.00

WORK DAYS

WORK DAYS

18.19%

6,878,799.04

370,284.80

375,164.80

364,056.26

$

$

$

$

1,470,464.46

59,400.00

1,529,864.46

4,880.00

1,534,744.46

-36,055.93

0.00

1,498,688.53

0.00

AMOUNT DUE 1,498,688.53 364,056.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 364,056.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

68.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2017

08/01/2017

12/09/2017

06/22/2017

06/30/2017

07/19/2017

08/01/2017
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

25,000.001.000

25,000.00

1.000

L S 

25,000.00000

0010 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0015 Removal of Tree 111.000

126.000

202-00010  
 

35,550.00237.000

18,900.00

237.000

EACH

150.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

625.00000

0025 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

2.000

SY  

20.00000

0030 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

2,084.000

SY  

16.00000

0035 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

316.000

LF  

33.00000

0040 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

350.00000

0045 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

14.00000

0050 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

5.000

SY  

90.00000

0055 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

41.000

LF  

17.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

41.000

LF  

13.00000

0065 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

8.000

SY  

65.00000

0070 Removal of Asphalt Mat 0.000

1,484.000

202-00220  
 

4,006.801,484.000

4,006.80

10,940.000

SY  

2.70000

0075 *Removal of Asphalt Mat (Planing) 31,998.000

0.000

202-00240  
 

79,995.0031,998.000

0.00

34,178.000

SY  

2.50000

0080 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

809.000

SY  

9.00000

0085 *Removal of Pavement Marking 0.000

498.000

202-00250  
 

1,494.00498.000

1,494.00

1,500.000

SF  

3.00000

0090 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

40.000

LF  

10.00000

0095 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

16.000

EACH

85.00000

0100 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

135.00000

0105 Removal of Guardrail Type 3 446.000

245.000

202-01130  
 

2,764.00691.000

980.00

691.000

LF  

4.00000

0110 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

650.000

LF  

11.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of End Anchorage 2.000

2.000

202-01300  
 

880.004.000

440.00

8.000

EACH

220.00000

0120 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0125 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

625.00000

0130 Unclassified Excavation (Complete In Place) (Special) 0.000

0.000

203-00012  
 

0.000.000

0.00

10,155.000

CY  

12.00000

0135 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

25,700.000

CY  

7.30000

0140 Muck Excavation 0.000

88.000

203-00100  
 

2,024.0088.000

2,024.00

700.000

CY  

23.00000

0145 *Rock Excavation 1,425.000

0.000

203-00400  
 

71,250.001,425.000

0.00

1,425.000

CY  

50.00000

0150 Stripping 0.000

0.000

203-00600  
 

0.000.000

0.00

3,345.000

CY  

19.00000

0155 Backhoe 0.000

6.000

203-01510  
 

1,110.006.000

1,110.00

100.000

HOUR

185.00000

0160 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

185.00000

0165 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

250.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Potholing (Special) 0.000

0.000

203-01598  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0175 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0180 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,748.000

CY  

24.00000

0185 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

11,003.000

CY  

19.00000

0190 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

3,345.000

CY  

24.00000

0195 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1,652.000

CY  

78.00000

0200 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,450.000

CY  

24.00000

0205 Erosion Log Type 1 (12 Inch) 150.000

300.000

208-00002  
 

1,575.00450.000

1,050.00

8,057.000

LF  

3.50000

0210 Aggregate Bag 0.000

70.000

208-00035  
 

700.0070.000

700.00

70.000

LF  

10.00000

0215 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

5.000

EACH

1,550.00000

0220 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

8.000

EACH

850.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

259.000

LF  

6.00000

0230 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,900.001.000

0.00

12.000

EACH

1,900.00000

0235 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

220.000

HOUR

40.00000

0240 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

220.000

HOUR

89.00000

0245 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

440.000

HOUR

135.00000

0250 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

40.00000

0255 Erosion Control Management 9.000

5.000

208-00207  
 

2,450.0014.000

875.00

200.000

DAY 

175.00000

0260 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

150,000.00000

0265 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

3.000

EACH

620.00000

0270 Reset Mailbox Structure (Type 3) 0.000

1.000

210-00013  
 

565.001.000

565.00

1.000

EACH

565.00000

0275 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

700.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

7,350.00000

0285 *Reset Ground Sign 0.000

3.000

210-00810  
 

1,188.003.000

1,188.00

3.000

EACH

396.00000

0290 *Adjust Manhole 6.000

0.000

210-04010  
 

2,370.006.000

0.00

6.000

EACH

395.00000

0295 *Adjust Valve Box 1.000

1.000

210-04050  
 

600.002.000

300.00

6.000

EACH

300.00000

0300 Seeding (Native) 0.000

1.000

212-00006  
 

1,400.001.000

1,400.00

5.850

ACRE

1,400.00000

0305 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.155

ACRE

12,000.00000

0310 Soil Conditioning 0.000

1.000

212-00032  
 

1,800.001.000

1,800.00

6.005

ACRE

1,800.00000

0315 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.050

ACRE

37,000.00000

0320 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.580

ACRE

3,300.00000

0325 Mulching (Hydraulic) 0.000

1.000

213-00011  
 

440.001.000

440.00

4.100

ACRE

440.00000

0330 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.900

ACRE

2,300.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Mulch Tackifier 0.000

100.000

213-00061  
 

200.00100.000

200.00

100.000

LB  

2.00000

0340 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

18,000.00000

0345 Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

0.000.000

0.00

35.000

EACH

460.00000

0350 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

1,105.000

EACH

24.00000

0355 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

1,385.000

EACH

10.00000

0360 Wetland Sod Mat 0.000

0.000

214-01229  
 

0.000.000

0.00

6,581.000

SF  

5.00000

0365 Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

4,700.000

EACH

3.25000

0370 Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

0.000.000

0.00

2,800.000

SY  

2.30000

0375 *Wildlife Biologist 6.000

0.000

240-00000  
 

600.006.000

0.00

226.000

HOUR

100.00000

0380 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

44.000

HOUR

120.00000

0385 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

900.000

SY  

4.70000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

4,157.000

TON 

34.00000

0395 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3.000

TON 

60.00000

0400 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

159.000

TON 

220.00000

0405 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

317.000

TON 

255.00000

0410 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

0.000.000

0.00

2,998.000

TON 

96.00000

0415 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 3,899.380

0.000

403-34751  
 

417,233.663,899.380

0.00

5,459.000

TON 

107.00000

0420 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,143.000

GAL 

18.00000

0425 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

1,846.000

CY  

119.00000

0430 Riprap (18 Inch) (Special) (CIP) 0.000

0.000

506-00222  
 

0.000.000

0.00

3,345.000

CY  

108.00000

0435 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

555.000

CY  

252.00000

0440 Riprap (42 Inch) (Special) 0.000

0.000

506-00243  
 

0.000.000

0.00

128.000

CY  

255.00000
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PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

1,540.000

CY  

74.00000

0450 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

5,156.000

CY  

89.00000

0455 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

500.00000

0460 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

809.000

SY  

18.50000

0465 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

3.000

CY  

760.00000

0470 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

272.000

LB  

0.90000

0475 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

57.000

LF  

92.00000

0480 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

20.000

LF  

115.00000

0485 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

67.000

LF  

150.00000

0490 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0495 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,100.00000
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PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

3,100.00000

0505 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0510 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0515 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

5,600.00000

0520 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

894.000

LF  

29.00000

0525 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,030.00000

0530 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

1,865.00000

0535 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

1,220.00000

0540 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

845.00000

0545 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

1,550.00000

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,900.00000
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REF
NO.
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NO.

ITEM
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CURRENT
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AMOUNT
THIS
PERIOD

08:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

2.000

EACH

41.00000

0560 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

48.000

LF  

4.00000

0565 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

385.000

LF  

2.50000

0570 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

50.000

SY  

85.00000

0575 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

31.000

SY  

145.00000

0580 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

213.000

LF  

29.00000

0585 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

41.000

LF  

77.00000

0590 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

17.000

EACH

25.00000

0595 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

23.000

EACH

26.00000

0600 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

27.00000

0605 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

19.00000
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NO.
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PREV QTY/
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PERIOD
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CAT NO0200 ROADWAY 

0610 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

78.000

SF  

24.00000

0615 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

61.000

LF  

13.00000

0620 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

6.000

EACH

205.00000

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

118.000

LF  

15.00000

0630 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

12.000

EACH

340.00000

0635 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

315.000

SY  

75.00000

0640 18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

165.000

LF  

75.00000

0645 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

105.000

LF  

99.00000

0650 *Construction Surveying 0.340

0.090

625-00000  
 

73,100.000.430

15,300.00

1.000

L S 

170,000.00000

0651 Const Surveying (Hour) Added Hourly Survey 0.000

3.750

625-00001  
 

562.503.750

562.50

3.750

HOUR

150.00000

0655 *Mobilization 0.500

0.000

626-00000  
 

328,000.000.500

0.00

1.000

L S 

656,000.00000



CONTID: C20191         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20191-BID    ESTIMATE RUN 01/09/2018

PROJECT: ER0361-115                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.
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CAT NO0200 ROADWAY 

0660 Public Information Services (Tier III) 0.000

0.400

626-01103  
 

5,200.000.400

5,200.00

1.000

L S 

13,000.00000

0665 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

167.000

GAL 

170.00000

0670 *Pavement Marking Paint (High Build) 326.000

8.000

627-00013  
 

24,382.00334.000

584.00

550.000

GAL 

73.00000

0675 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

563.000

SF  

22.00000

0680 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

204.000

SF  

14.00000

0685 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

895.00000

0690 *Flagging 1,088.500

518.500

630-00000  
 

51,424.001,607.000

16,592.00

2,400.000

HOUR

32.00000

0695 *Traffic Control Inspection 38.000

13.000

630-00007  
 

6,885.0051.000

1,755.00

80.000

DAY 

135.00000

0700 *Traffic Control Management 31.000

17.000

630-00012  
 

48,000.0048.000

17,000.00

200.000

DAY 

1,000.00000

0705 Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

172.501.500

172.50

5.000

EACH

115.00000

0710 Construction Traffic Sign (Panel Size A) 10.500

20.000

630-80341  
 

2,775.5030.500

1,820.00

61.000

EACH

91.00000
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0715 Construction Traffic Sign (Panel Size B) 22.000

6.000

630-80342  
 

2,576.0028.000

552.00

56.000

EACH

92.00000

0720 Construction Traffic Sign (Panel Size C) 5.000

9.000

630-80343  
 

1,302.0014.000

837.00

28.000

EACH

93.00000

0725 Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,400.002.000

0.00

8.000

EACH

9,200.00000

0730 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,200.001.000

0.00

4.000

EACH

1,200.00000

0735 Drum Channelizing Device 14.000

53.000

630-80360  
 

2,345.0067.000

1,855.00

200.000

EACH

35.00000

0740 Concrete Barrier (Temporary) 0.000

786.000

630-80370  
 

29,868.00786.000

29,868.00

1,820.000

LF  

38.00000

0745 Traffic Cone 162.500

0.000

630-80380  
 

1,462.50162.500

0.00

325.000

EACH

9.00000

0750 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

4,500.001.000

4,500.00

4.000

EACH

4,500.00000

0751 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0760 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000
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CAT NO0200 ROADWAY 

0765 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0770 *F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0775 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0780 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0785 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0790 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0795 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 1,259,250.46159,070.806,849,036.80CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE D-15-BT 

0805 Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

15,738.00000

0810 Structure Excavation 0.000

443.000

206-00000  
 

10,632.00443.000

10,632.00

544.000

CY  

24.00000

0815 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,504.000

CY  

53.00000
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CAT NO0301 STRUCTURE D-15-BT 

0820 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

108.000

CY  

18.00000

0825 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,286.000

CY  

20.00000

0830 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

15,200.00000

0835 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

13,500.00000

0840 *Drilling Hole to Facilitate Pile Driving 0.000

490.000

502-00100  
 

139,650.00490.000

139,650.00

493.000

LF  

285.00000

0845 Pile Tip 0.000

22.000

502-00460  
 

3,608.0022.000

3,608.00

26.000

EACH

164.00000

0850 *Steel Piling (HP 14x89) 0.000

562.000

502-11489  
 

57,324.00562.000

57,324.00

571.000

LF  

102.00000

0855 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,373.000

SY  

18.50000

0860 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

128.000

LF  

310.00000

0865 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

618.000

CY  

650.00000

0870 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

13,808.000

LB  

0.90000
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CAT NO0301 STRUCTURE D-15-BT 

0875 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

97,595.000

LB  

1.20000

0880 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

123.000

LF  

134.00000

0885 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

400.000

LF  

215.00000

0890 *Prestressed Concrete I (BT84) 0.000

0.000

618-00184  
 

0.000.000

0.00

1,227.000

LF  

270.00000

0890 MATERIAL ALLOWANCE Prestress Girder 0.000

18.074

4,879.9818.074

4,880.00LF  

270.00000

CAT 216,093.98216,094.001,397,974.70CURRENT AMT0301 $ $ $

CAT NO0302 WALL 

0895 Removal of Wall 0.000

0.000

202-00165  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0900 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

97.000

CY  

24.00000

0905 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

47.000

CY  

53.00000

0910 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

6,318.00000

0915 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

66.000

LF  

478.00000
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CAT NO0302 WALL 

0920 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

34.000

CY  

765.00000

0925 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

5,430.000

LB  

0.90000

0930 Structure Temporary Access Road (Location 1) 0.000

0.000

621-00411  
 

0.000.000

0.00

1.000

L S 

8,000.00000

CAT 0.000.0087,582.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0936 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

14,670.000

DOL 

1.00000

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0945 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 59,400.000.0074,070.00CURRENT AMT0400 $ $ $

$ 1,534,744.44375,164.80$8,408,663.50$CURRENT AMTPROJECT TOTAL


